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SSUMMARYUMMARY   
 
Analytical Services [222-S, Hanford Analytical Services Program (HASP), Waste Sampling and 
Characterization Facility (WSCF)] consists of Analytical Services, PBS WM06, WBS 1.2.4. 
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of June 30, 2000.  Other information is updated as 
noted. 
 
Fiscal-year-to-date-milestone performance (EA, DOE-HQ and RL) shows no milestones are due this 
reporting period. 

 

AACCOMPLISHMENTSCCOMPLISHMENTS   
 
• A total of 1.1 Analytical Equivalent Unit (AEUs) processed at the 222-S Laboratory in June 

2000 (FYTD) versus the planned 1.2 AEUs in support of the RPP (TWRS) tank 
characterization program.  Production FYTD through July 14, 2000 is 9.7 AEUs.  On track to 
meet the 11 AEU commitment.  Agreement was reached with the River Protection Project on 
remaining support needed for FY 2000. 

 
• Performed 1500 analyses in June at Waste Sampling and Characterization Facility (WSCF) for 

a wide variety of customers as planned.  FYTD production through July 19, 2000 is 13,900 
analyses. 

 
• Analytical Services Training identified a method to simplify the tracking of the Chemical 

Technologist Training Program that significantly decreases the number of qualification cards.  
Job scope specific training can be tracked using an existing database instead of through 
Qualification Cards.  This method greatly simplifies tracking requirements and increases the 
flexibility of the program.   

 

SSAFETYAFETY  
 

In June, there were no Occupational Safety and Health Act (OSHA) recordable or lost/restricted days, 
and one first aid cases.  OSHA recordable case rate is stable at a rate higher than the Project Hanford 
Management Contract (PHMC) goal of 0.9.  For the past six months the Lost Away Case Rate have 
been below average; a seventh month will be a significant improvement.  The project continues to focus 
on safety and personal and team accountability.  A safety council sponsored, employee-lead task team 
is working to develop near-term and long-term improvements in the ergonomics of handling small casks 
(called T-handled carriers).  Ergonomic self-assessments are occurring for all Analytical Services staff in 
June and July 2000.  Ergonomics have been a source of injuries that need to be prevented. 
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ISMS SISMS S TATUSTATUS   
 
Analytical Services ISMS status is included in the Waste Management  
Project Section of this report.  Supported successful completion of the Phase II verification.   
 

BBREAKTHROUGHS REAKTHROUGHS   
 
Nothing to report. 
  

OOPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENT MPROVEMENT   
 

Analytical Services Facility and Equipment Upgrades Team:  RL is assessing the framework 
under which it can maximize its cleanup while working to incorporate a “realistic” funding profile over 
the next ten to fifteen years.  Consistent with the RL outcomes, the priority is on achieving its River 
Corridor Outcome by 2010 or shortly thereafter.  That necessitates a probable re-sequencing of the 
current baseline activities in the 200 Areas.  An Analytical Services Facility and Equipment Upgrades 
Team is working to identify opportunities for improvement. 

  

UUPCOMING PCOMING AACTIVITIESCTIVITIES   
 
WIPP Waste Shipments — Continue to support the production goal of headspace analysis in support 
of waste shipment to WIPP.  

Green 

Green 
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ORP Readiness to Proceed — It has been determined that Analytical Services is prepared to 
support the readiness to proceed decision for the Office of River Protection (ORP) Waste Treatment 
Plant.  Key follow-up actions are: 
• Formal specification of requirements from ORP to RL and then to FH 
• Stable funding of needed equipment and facility repair in Multi-Year Work Plans (RL and 

ORP) - (see Opportunities for Improvement section) 
• Funding replacement of obsolete laboratory support systems (Information Management) 
• Funding of staff to maintain core competency. 
 

CCOST OST PPERFORMANCE ERFORMANCE ($M):($M):   

 
 

 
 

BCWP 
 

ACWP 
 

VARIANCE 
 
Analytical Services 

 
$20.5 

 
$20.2 

 
 $0.3 

 
The $0.3 million (1 percent) favorable cost variance is within established thresholds. 
 

SS CHEDULE CHEDULE PPERFORMANCE ERFORMANCE ($M):($M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Analytical Services 

 
$20.5 

 
$20.8 

 
- $0.3 

 
The $0.3 million (2 percent) unfavorable schedule variance is within the established threshold.  
 

FY 2000 CFY 2000 COSTOST/S/S CHEDULE CHEDULE PP ERFORMANCE ERFORMANCE –– A A LL  LL  FFUND UND TT YPESYPES   
CCUMULATIVE TO UMULATIVE TO DDATE ATE SS TATUS TATUS –– ($000) ($000)   

 
 

BCWS BCWP ACWP SV % CV % PEM EAC
WBS 1.2.4  
PBSWM06

Analytical 
Services 20,823$   20,482$   20,228$   (341)$  -2% 255$   1% 27,667$   27,700$   

Total 20,823$   20,482$   20,228$   (341)$  -2% 255$   1% 27,667$   27,700$   

By PBS

FYTD

 
*Note: RL-Directed costs (steam and laundry) are included in the PEM BCWS/ACWP. 

Green 
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CCOSTOST/S/S CHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICESNDICES   
(M(MONTHLY AND ONTHLY AND FYTD)FYTD)  

 

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.99 0.98 0.99 0.98 0.94 1.00 0.88 1.09 0.99
MONTHLY CPI 1.14 0.87 0.81 1.22 0.78 0.98 0.91 0.94 2.26
FYTD SPI 0.99 0.98 0.99 0.98 0.97 0.98 0.97 0.98 0.98
FYTD CPI 1.14 0.96 0.91 0.99 0.94 0.95 0.94 0.94 1.01
MONTHLY BCWS $1,588 $2,340 $1,973 $2,896 $2,283 $2,613 $2,279 $2,358 $2,493 $1,893 $2,507 $2,444
MONTHLY BCWP $1,566 $2,288 $1,960 $2,848 $2,135 $2,624 $2,010 $2,578 $2,473
MONTHLY ACWP $1,369 $2,640 $2,414 $2,342 $2,741 $2,686 $2,208 $2,733 $1,093
FYTD BCWS $1,588 $3,928 $5,901 $8,797 $11,080 $13,693 $15,973 $18,330 $20,823 $22,716 $25,224 $27,667
FYTD BCWP $1,566 $3,854 $5,814 $8,662 $10,797 $13,421 $15,431 $18,009 $20,482
FYTD ACWP $1,369 $4,009 $6,423 $8,765 $11,506 $14,193 $16,401 $19,134 $20,228
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CCOST OST VVARIANCE ARIANCE AANALYSISNALYSIS :   ($0.3M):   ($0.3M)   
 
WBS/PBSWBS/PBS      T i t leT i t le   
 
1.2.4/WM06   Analytical Services 
Description/Cause:  The favorable cost variance of $0.3 million (1.0 percent) is within established 
thresholds. 
Impact:  Current yearend spending projections indicate a $0.3M overrun. 
Corrective Action:  Corrective actions have been identified and implemented to control spending. 

Green 
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SS CHEDULE CHEDULE VVARIANCE ARIANCE AANALYSISNALYSIS :   (:   ( --$0.3M)$0.3M)   
 
WBS/PBSWBS/PBS      T i t leT i t le   
 
1.2.4/WM06   Analytical Services 
Description /Cause:  The unfavorable schedule variance of $0.3M (2 percent) is within established 
threshold. 
Impact:  None. 
Corrective Action:  None required. 
 

FFUNDS UNDS MMANAGEMENTANAGEMENT   
FFUNDS VS UNDS VS SS PENDING PENDING FFORECAST ORECAST ($000)($000)   

FY FY TO TO DDATE ATE TTHROUGH HROUGH JJUNE UNE 20002000  
(F(F LUOR LUOR HHANFORDANFORD , I, INCNC .  .  ONLYONLY ))   

  

Expected 
Funds FYSF Variance

 Expected 
Funds FYSF Variance

Expected 
Funds FYSF Variance

The Plateau
1.2.4 Analytical Svcs (222-S,HASP,WSCF) (392)

                  WM06 0
                                           Line Item
Total Analytical Serv. Operating 26,461$     26,853$     (392)
Total Analytical Serv. Line Item

*  Control Point

Line Items  *

26,461 26,853

Project Completion  * Post 2006  *

 

IISSUESSSUES   
 

Technical IssuesTechnical Issues   
 
Nothing to report. 
 

DOE/Regulator/External IssuesDOE/Regulator/External Issues  
 
PCB Management  ORP is establishing a new PCB management approach.  Impacts to 222-S and 
WSCF could be significant, depending on the final approach taken by ORP.  DOE-RL plans to seek 
funding from ORP to assess impacts and implementation costs of ORP changes in regulation approach. 
 Provided input and supported a FH team to respond to the ORP negotiations being held with EPA on 
the PCB status of the tank farms. 
 
222-S RCRA Part B Application  DOE-RL received letter notification from Ecology granting a 
delay in submittal of the 222-S Laboratory Part B RCRA Application until August 31, 2000.  This 
delay is shorter than requested.  Analytical Services is on schedule for delivery on the accelerated date. 
 Analytical Services will deliver the Part B to DOE-RL by August 1, 2000 for certification review.  
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BBASELINE ASELINE CCHANGE HANGE RR EQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)   

  

PROJECT 
CHANGE 
NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 
COST     

IMPACT 
$000 SCH TECH

DATE    TO 
CCB

CCB     
APR'VD RL     APR'VD

CURRENT      
STATUS

Nothing to report at this time.  

Nothing to report at this time.

ADVANCE WORK AUTHORIZATIONS

 

  
AANALYTICAL NALYTICAL SS ERVICES ERVICES –– WBS 1.2.4 WBS 1.2.4   

MM I LESTONILESTONE E AACHIEVEMENTCHIEVEMENT   
 

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

TOTAL 
FY 2000

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 1 0 1

Total Project 0 0 0 0 0 1 0 1

 

Tri-Party Agreement / EA Milestones
Nothing to report.

DNFSB Commitments
Nothing to report.

 

MM ILESTONE ILESTONE EEXCEPTION XCEPTION RR EPORTEPORT  
    
 Base l i neBase l i ne   Fo recas tFo recas t  
Numbe r /WBSNumbe r /WBS   L e ve lL e ve l   M i l e s t one  T i t l eM i l e s t one  T i t l e     D a t eDa t e   D a t eDa t e   

 

OOVERDUE VERDUE –– 0 0  
 

FFORECAST ORECAST LLATE ATE –– 0 0  
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PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES   
FY 2000 RPP SUPPORT AEU PROCESSING  (FDH-CP-1-1.A)
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June  2000

Correction due to 
scope reduction

Estimated Backlog = 5.21 AEUs
Includes SY-103 and Last to Mixer Pump
Tests due in FY 2001

Work completed = 9.1 AEUs
Work Delivered = 11.9 AEUs 

  
Continue working with RPP on 222-S laboratory production integration.  Will meet the September 
2000 commitment of eleven AEUs.  Production through June 2000 is 9.1 AEUs, versus a planned 9.3 
AEUs.  Production through July 14, 2000 is 9.7 AEUs. 
 

KK EY EY IINTEGRATIONNTEGRATION  AACTIVITIESCTIVITIES   
 
• Continue to support ORP efforts to establish required analytical support for Waste Treatment 

Plant (WTP) operations.   
 

 In the longer term, ORP could utilize unused space at WSCF for cold run test support and 
process laboratory analytical equipment testing.   

 The 222-S laboratory, with some refurbishment, might become a low cost option to a new 
large-scale laboratory associated with the WTP. 

 A white paper is being prepared for RPP to address the potential support that 222-S and 
WSCF could provide to the WTP. 

 

Green 


